Contract: 64647 Authorization: 15

County: Rock Island

Section: 1-3-K

Route: FAP 595

District: 2

Project:

Description: CONSTRUCTION OF 1.47 MILES OF FOUR LANES OF 2 @ 24 FEET
AND VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED) ALONG IL ROUTE 5
(MILAN BELTWAY) AND CONSTRUCTION OF A2 SPAN 1 @ 90-9" AND 1 @ 108'-3")
BRIDGE CARRYING 52ND AVENUE OVER MILAN BELTWAY IN MOLINE.
Contractor: Valley Construction Co.

Awarded Contract Value: $14,281,384.24

Authorization Amount: $53,859.53

Description and Reason for Change: Balance Final Field Measurements,
Unpredictable Addition, Correct Unstable/Unsuitable Condition, Design Engineering
Error (other than Bridge Plans), Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.





